
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/05/2015

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1119 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 67.29

753 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,771,865.89

$10,239,970.84

$7,133,648.51

31.19%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $10,771,865.89 $10,239,970.84 $7,133,648.51 33.78% $157,099.80

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/05/2015

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,687,864.71 $2,562,184.87 $125,679.84

Non-Participating $671,966.23 $640,546.27 $31,419.96

Total Earnings $3,359,830.94 $3,202,731.14 $157,099.80

Stockpiled Materials $278,386.44 $278,386.44 $0.00

Gross Earnings $3,638,217.38 $3,481,117.58 $157,099.80

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,638,217.38 $3,481,117.58

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $157,099.80

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/05/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 150-1000     TRAFFIC CONTROL - LS  1.000 .554

 87215.350 .019

BRST0-0054-01(063)

 

.573 $1,657.09 $49,974.40

0004 210-0100     GRADING COMPLETE - LS  1.000 .020

 1689502.140 -.020

BRST0-0054-01(063)

 

.000 $-33,790.04 $0.00

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,930.000 1,723.450

 14.460 1,345.110

 

 

3,068.560 $19,450.29 $44,371.38

0010 318-3000     AGGR SURF CRS TN  7,692.000 775.050

 13.370 .000

 

 

775.050 $.00 $10,362.42

0044 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,990.000 .000

 32.540 713.183

 

 

713.183 $23,206.97 $23,206.97

0047 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  9,260.000 1,289.750

 10.900 447.400

 

 

1,737.150 $4,876.66 $18,934.94

0053 441-4020     CONC VALLEY GUTTER, 6 IN SY  390.000 .000

 36.810 79.099

 

 

79.099 $2,911.63 $2,911.63

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 2,029.000

 0.950 .000

 

 

2,029.000 $.00 $1,927.55

Category Amount: $18,312.60 $151,689.29



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/05/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0133 668-1100     CATCH BASIN, GP 1 EA  43.000 7.500

 1950.000 .250

 

 

7.750 $487.50 $15,112.50

0148 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,253.000 964.000

 35.740 8.000

 

 

972.000 $285.92 $34,739.28

0152 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  151.000 227.300

 44.430 .000

 

 

227.300 $.00 $10,098.94

0163 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  257.000 443.800

 59.850 .000

 

 

443.800 $.00 $26,561.43

0168 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  230.000 306.400

 54.520 .000

 

 

306.400 $.00 $16,704.93

0173 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  112.000 120.000

 127.360 .000

 

 

120.000 $.00 $15,283.20

0177 550-1720     STORM DRAIN PIPE, 72 IN, H  1-10 LF  112.000 120.000

 153.050 .000

 

 

120.000 $.00 $18,366.00

Category Amount: $773.42 $136,866.28

Category Number: 0030 TEMPORARY EROSION

0238 163-0240     MULCH TN  312.000 340.084

 205.000 8.202

 

 

348.286 $1,681.41 $71,398.63



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/05/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0263 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  63.000 102.000

 1.000 18.000

 

 

120.000 $18.00 $120.00

0268 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  63.000 20.250

 125.000 2.250

 

 

22.500 $281.25 $2,812.50

0272 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  120.000 294.000

 2.550 .000

 

 

294.000 $.00 $749.70

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 19,409.000

 0.100 2,415.000

 

 

21,824.000 $241.50 $2,182.40

0278 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 320.000

 0.100 .000

 

 

320.000 $.00 $32.00

0287 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  1.000 1.500

 655.980 .000

 

 

1.500 $.00 $983.97

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 18.000

 771.810 .000

 

 

18.000 $.00 $13,892.58

0303 171-0030     TEMPORARY SILT FENCE, TYPE C LF  21,760.000 15,636.075

 2.550 454.500

 

 

16,090.575 $1,158.98 $41,030.97

Category Amount: $3,381.14 $133,202.75



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/05/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 20.000

 300.000 1.000

 

 

21.000 $300.00 $6,300.00

Category Amount: $300.00 $6,300.00

Category Number: 0070 UTILITY

0563 670-1060     WATER MAIN, 6 IN LF  110.000 120.900

 35.000 .000

 

 

120.900 $.00 $4,231.50

0603 670-4000     FIRE HYDRANT EA  6.000 7.000

 3200.000 .000

 

 

7.000 $.00 $22,400.00

Category Amount: $0.00 $26,631.50

Category Number: 0010 ROADWAY

0693 207-0203     FOUND BKFILL MATL, TP II CY  150.000 274.814

 38.350 .000

 

 

274.814 $.00 $10,539.12

Category Amount: $0.00 $10,539.12

Category Number: 0080 BRIDGE 1 RT

0733 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .030

 521300.000 .150

1 RT

 

.180 $78,195.00 $93,834.00

0748 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 RT

 

436.440 $.00 $56,737.20

0753 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 646.440

 155.000 .000

1 RT

 

646.440 $.00 $100,198.20



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/05/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 1 RT

0768 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .030

 125900.000 .150

1 RT

 

.180 $18,885.00 $22,662.00

0783 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  250.000 334.450

 61.250 .000

 

 

334.450 $.00 $20,485.06

0803 524-0010     DRILLED CAISSON - LF  154.000 260.106

 1815.000 .000

72 IN

 

260.106 $.00 $472,092.39

Category Amount: $97,080.00 $766,008.85

Category Number: 0010 ROADWAY

0878 208-0500     ROCK EMBANKMENT TN  3,100.000 4,636.370

 20.950 .000

 

 

4,636.370 $.00 $97,131.95

Category Amount: $0.00 $97,131.95

Category Number: 0040 PERMANENT EROSION

9050 999-3100     SPECIAL STREAM MONITORING MO  .000 21.000

 2800.000 1.000

ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP

                                                            

22.000 $2,800.00 $61,600.00

Category Amount: $2,800.00 $61,600.00

Category Number: 0030 TEMPORARY EROSION

9090 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 2.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT

                                                            

2.000 $.00 $7,349.34

Category Amount: $0.00 $7,349.34



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 05/01/2015

to 05/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0021

06/05/2015

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9105 210-0100     GRADING COMPLETE - LS  .000 .480

 1722631.920 .020

ADD'L GRADING REQ'D FOR SEDIMENT BASINS

                                                            

.500 $34,452.64 $861,315.96

9135 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 39.800

MATL & H LIME 75.300 .000

Temporary Asphalt at 0.75/ton less than contract price

                                                            

39.800 $.00 $2,996.94

9155 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 34.090

L & H LIME 56.990 .000

temporary asphalt reduced price for 19mm 

                                                            

34.090 $.00 $1,942.79

Category Amount: $34,452.64 $866,255.69

Project Total Amount: $157,099.80 $3,359,830.94


